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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 7:45 AM. Crews had to work on the North main span erecting the
suspender ropes for cable bands # 56 & 58 . They started at 7:50 AM.

Gary & Ryan had to work on the W line rigging materials to the site . Mario , Jeffery , & Mathew had
to work on the erection . Pablo had to operate the winch . Carlos & Jose had to work on the openings on
the catwalk .

Crews started to work on the uphill suspender rope for cable band # 56 at 7:55 AM. Downhill rope was
erected & the uphill suspender was hooked to the cable on Friday . Crews started to pull the cable at 7:55
AM. Catwalk crews had to align & adjust the red line outward , center the suspender with the center of the
cable band , & set it in the groove . They were done at 9:30 AM.

After that , crews had to disassemble & mobilize the roller frame , mobilize their tools , & equipments to
cable band # 58 , & assemble the roller frame . They started at 9:35 AM. Crews were done at 10:50 AM.

Then , crews had to cut the wire mesh , lower the rope , pull the 1st cable , sent it back to the ground ,
hook the 2nd cable , pull it down , hook the downhill suspender rope , & pull it . They started at 10:55 AM.
The suspender rope was lifted & set on the ground at 11:50 PM

Jeffery , Mario , & Mathew had to wrap up their tools & equipments . They left the site at 12:00 PM.

In the afternoon , Pablo , Carlos , Ethan , Gary , & Ryan had to complete the work on the cable band .
Ethan , Jose , & Pablo had to center & adjust the suspender rope , & set it in the groove . They started at
12:40 PM. Crews were done at 1:10 PM.

Then , crews had to erect the uphill suspender rope . Following the same procedures as previous
suspender rope . Crews started on the uphill rope at 1:15 PM. They were done at 2:40 PM.

In addition to that , crews had to disassemble the roller frame & lower it East . They were done at 2:55
PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Jose & Carlos had to work on the openings after the suspender work is completed . Crews had to
cover the hole with screen mesh , cut to size new wire mesh , over lap it with the existing mesh , place
wooden beam , & tie them all . They started on cable band # 56 at 10:30 AM. Crews were done at 1:00 PM.

Renaissa had to work on the catwalk house keeping , remove the broken wooden beam , covers , &
place new beams & covers . Crews were done at 2:50 PM. They left at 3:00 PM.

Carlos left at 11:00 AM. He had to work on cable band # 60 with Carlos G. to the end of shift .

In the office I had to close all the reports for the suspender ropes erection . I started at 6:00 AM. I was
done at 3:30 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 572 Date: 09-Jun-2012 Saturday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RENAISSA WEISSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 4.00 0.00 4.00

APP RYAN EVANCHIKIronworker 0.00 3.00 0.00 3.00

FOR GARY ANDERSONIronworker 0.00 3.00 0.00 3.00

APP ETHAN KENTIronworker 0.00 3.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 0.00 3.00 0.00 3.00

JNM MATTHEW COCHRANIronworker 0.00 5.00 0.00 5.00

APP MARIO MARQUEZIronworker 0.00 5.00 0.00 5.00

JNM JEFFERY STEWARTIronworker 0.00 5.00 0.00 5.00
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